

ROADMAP FOR AN ACTION

Action 9: *“To assure the proper control and progressive substitution of substances that are considered problematic for Danube Region”.*

Action - *“To assure the proper control and progressive substitution of substances that are considered problematic for Danube Region”* and which are identified under REACH as substances of very high concern, through the preparation of Annex XV dossiers for identification of those substances and their with a view to their eventual inclusion in Annex XIV of REACH.

Milestone n°1: Testing of the EU Guidance document on EQS Directive

Work: Participate in the testing of the EU Guidance document on the inventory on emissions, discharges and losses of priority substances in support of EQS Directive implementation

Output: Testing report

Responsible: ICPDR

Deadline: July 2012

Project: Testing of the Guidance

Output: Pilot study – 2 phases, for further use in the preparation of national inventories

Status of the project: planned project

Funding: EU

Responsible: ICPDR

Deadline: Dec 2012

Milestone n°2: Inventory on emissions, discharges and losses of priority substances

Work: Prepare for concluding of first ICPDR Inventory on emissions, discharges and losses of priority substances in support of EQS Directive implementation.

Output: Templates preparation, Collection of national information, interpretation of results, Inventory on emissions, discharges and losses of priority substances in support of EQS Directive implementation.

Responsible: ICPDR

Deadline: June 2013

Project: Emissions reduction of priority substances in the Danube Basin (PS – RED)

Output: Harmonized methodology to conclude basin wide inventories of PS in a comparable and coordinated way; basin wide inventory of emissions, discharges and losses; possibility to use the inventory as the basis for pollution reduction actions to achieve comparable results.

Status of the project: planned project

Funding: EU

Responsible: ICPDR

Deadline: December 2013

Milestone n°3: Harmonization of data

Work: Harmonise use of data from UWWTD and PRTR reporting on priority substances from urban discharges to ensure a joint report and provide first estimates of priority substances discharges by the end of 2013

Output: Reporting sheets available and input into Annex XIV of REACH

Responsible: ICPDR

Deadline: Sept 2013

Project: Contribution to REACH report

Output: Interface Emission inventory on hazardous substances and reporting on REACH

Status of the project: planned project

Funding: EU

Responsible: ICPDR

Deadline: End 2013