



EU STRATEGY FOR THE DANUBE REGION (EUSDR)

List of deliverables by June 2012

1. Each action is broken down in operational steps (milestones, responsible and deadlines);
2. A certain number of new projects - i.e. not yet implemented - are identified (with project leaders), for example 5-10 to be decided by the Steering Groups;
3. A certain number of existing projects - i.e. already implemented - are identified (to build on them further), for example 5-10 to be decided by the Steering Groups;
4. The SG has met at a reasonable frequency, for example 2 times between June 2010 and June 2011;
5. A seminar has been organised with the stakeholders (NGOs, regional and local authorities, private sector, civil society, etc.);
6. There is a website in place.