

	Related Action	2014				2015				2016				2017				2018				2019				2020			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
DEVELOPMENT OF Policy documents, technical reports, studies, databases	Related Action																												
Joint Document with the ICPDR	ALL																												
Update of the Danube Basin Analysis Report	A1M3																												
2nd Danube River Basin Management Plan	A1M4, A3M1, A3M4																												
Alignment of Funding (A1M2)	A1M2																												
Development of the Danube Delta Sub-basin Analysis Report	A2M5																												
Development of the Danube Delta Management Plan	A2M6	START Project proposal is submitted but not supported																											
Development of Prut Management Plan	A2M7																												
Development of the 2nd ITRBMP	A2M4	To be included in the project proposal -																											
Finalisation and approval of the first Sava River Basin Management Pan	A2M10																												
Update of the Sava Basin Analysis Report	A2M9																												
Development of the 2nd Sava River Basin Management Plan: First step development and finalisation of the Significant Water Management Issues (SWMI) paper	A2M10																												
Examination of the biodiversity and environment status of sediment, water and biota in the Sava River Basin	A10M7	START Projekt proposal is submitted												START Projekt															
Establishment and completion of the Sava GIS	A3M5																												
Joint Danube Survey 3 (Final Technical Document) (survey held in 2013)	A3M2																												
Survey of the situation of buffer zones	A5 M1																												
Survey of the situation on management of solid waste in small rural settlements	A5M3																												
Survey of the situation on alternative collection and treatment wastewater in small rural settlements	A5M4	ongoing								START Projekt proposal was not yet supported (LOCWAT)																			
Situation toward legislate at the appropriate level to limit the presence of phosphates in detergents - Policy response on the overview report	A7M2	ongoing																											
Feasibility study on early warning water quality monitoring	A2M4	preliminary study developed																											
WORKSHOPS, TECHNICAL MEETINGS (not exhaustive list)																													
Workshop with ICPDR on P free ban – participate in the organisation of the WS	A7M1,M2,M3	pending - WS will happen according to the outcomes of the DRBM planning process and ongoing study visits in Non-EU countries and the outlined needs																											
Workshop of the ICPDR on HYMO	A10M5																												
Ceremonial Tisza office opening event	A2M3																												
Tisza project preparatory meeting (back-to-back with the 21st TG-mtg)	A2M3,M4	ongoing																											
Sediment project preparatory meetings	A10M4																												
Participation on relevant ICPDR meetings, workshops	ALL																												
Workshop “Water Sources Protection” - April 2015, Bratislava (farmers, industries and waste water treatment plants)	A11M3, A12M5																												
World Water Day - block of presentations devoted to Danube Strategy	A12M5																												
PA4 discussion on ongoing activities with EU representatives (when needed, e.g. meeting with representatives of EU Funds)		TBD																											
Any other:																													
MANAGEMENT ACTIVITIES																													
Organisation of SG meetings	ALL																												
ICPDR&PA4 meetings	ALL																												
Development of the Joint ICPDR-EUSDR PA4 workplan and timetable (living document - continuous update in the frame of the SGs)	ALL																												
Facilitating START program - project proposal development																													
Project developments incl. the organisation of preparatory meetings (also linked to management activities) - partner searching events	ALL																												
Any other:	ALL																												
DISSEMINATION ACTIVITIES (not exhaustive list)																													
Brochure on the document of Alignment of Funding	A1M2, A12M5																												
Dissemination brochure on the achievement of the PA4/ICPDR/ISRBC (interview or articles from each organisations on the main activities)	ALL																												

		2014				2015				2016				2017				2018				2019				2020			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Brochure on projects ongoing related to PA4 (progress and results)	Where relevant																												
Participation of PACs in relevant Conferences and seminars etc.	Where relevant																												
Publication in EUSDR website (e.g. detailed information on available funds in connection to EUSDR activities)	Where relevant																												
To reprint the brochure on PA 4 activities in English	Where relevant																												
To print A4 folder for papers with the motive of PA4 EUSDR	Where relevant																												
Article to the Water Management Journal - Effective and sustainable utilization of water sources	A11M2																												
Presentation of PA4 outcomes in the frame of the EUSDR Annual Forum																													
Publication in Danube Watch Magazine, and ICPDR website (e.g. detailed information on available funds in connection to EUSDR activities)	ALL																												
Project activities - CORE projects (Observership and participating in project meetings)																													
Sediment project (with PA5) - proposal development and implementation	A10M4																												
Tisza Project - proposal development and implementation	A2M3, M4, A3M3																												
Sturgeon (1) - an ex-situ sturgeon conservation study (recently finalised) - financed out of the EU Grant.	A10M3																												
sturgeon (2) Feasibility study for restoring continuity at the Iron Gate dams (responsible Romania and Serbia with the support from the ICPDR) - PA4 would be ready to facilitate the activity - monitoring project financed by EIB is ongoing	A10M3																												
Project activities - RELEVANT projects / project ideas																													
Ongoing project: SEE-River	A2																												
Ongoing project: ICZM (Coastal Zone)	A14																												
Ongoing project: CC-Ware	A12																												
Finished project: Cross - border Water Supply Development in the	A13																												
Finished project: CC-Waters (Finished in 2012)	A13																												
Finished project: Liberty Island project (WWF-HU - finished in 2014)	A13																												
Planned project (consortium already set up): Blue Danube	A4																												
Planned project (consortium already set up): FoWaP	A13																												
Planned project (consortium already set up): SEWABIS	A2																												
Project idea: Joint Tisza Survey	A3M3																												
IRRINOVATION (Consortium has been set up)	A11																												
MINE WETLIFE - Utilisation of unique lakes and wetlands in undermined areas - project formally adopted in 1st call Central Europe	Request for LoM - written procedure after SG9																												
Revitalization of Eutrophic Waters for Different Degrees of Pollution and the Size of Water Areas (REWATER - START project)																													

LEGEND

	Ongoing ICPDR activity relevant from EUSDR PA4 point of view
	ICPDR and PA4 joint action
	Ongoing ISRBC activity relevant from EUSDR PA4 point of view
	PA4 specific activity
	finalisation of an action(target deadline)
	continuous activity
	Exact date to be further specified
	Finalised action

Notes:

Deadline are target deadlines