

International Sava River Basin Commission Update of Activities

28th EUSDR PA4 Steering Group meeting
2 October, 2024, Budapest (HU)


Samo Grošelj, Deputy Secretary

River Basin Management


- **3rd „Sava“ planning cycle** (Initiated by the PEG RBM in 2023)
- Preparation of **Interim Report on PoM implementation** – *ongoing*
 - First review of delivered information on the PEG RBM meeting



Implementation of measures - Organic pollution



Type of measures implemented-Water abstraction



Sava and Drina Rivers Corridors Integrated Development Program (SDIP)

➤ **Component 4: Regional Activities**

Regional projects	Status
Hydrological Study for Sava River Basin	REOI was published on September 5, 2024. Deadline for submission of EoIs was September 27, 2024. The evaluation process has started.
Study on sediment, water and biota in the Sava River Basin	After receiving „No objections“ from the WB, the REOI was launched on July 22 and lasted until August 30, 2024. Seven (7) EoIs received, and the evaluation is ongoing.
Climate Change Adaptation Strategy for the Sava River Basin	ToR is finalizing to be submitted to WB for review
Design of a Master Plan for Sustainable Tourism Development in Sava River Basin	The Request for Proposals (RfP) for 7 selected Consultants, who sent Expression of Interest, was open until July 29, 2024. 6 Proposals received and the evaluation process is on-going. The technical proposals evaluation report has been sent to the WB for „No objections“
Other (unspecified) studies filling the gaps in transboundary water management:	
Joint statement 2.0	The Contract with the selected Consultant was signed on June 28, 2024. The Consultant delivered the Inception Report at beginning of August, while the draft Assessment Report on August 27, 2024. The first workshops was held on September 27, 2024, in Vienna (AT)
Study on groundwater in the Sava River Basin	ToR in preparation

Sava and Drina Rivers Corridors Integrated Development Program (SDIP)

➤ **Component 4: Regional Activities**

Regional projects	Status
Update of the Sava RBMP (preparation of the 3 rd RBMP)	Not started yet
Update of the Sava Flood Risk Management Plan (preparation of the 2 nd FRMP)	Not started yet
Preparation of the 1 st Sediment Management Plan for the Sava River Basin	Not started yet
Upgrade of the ISRBC ICT infrastructure	Finished!
Enhancement of the existing Sava GIS & HIS capabilities	Procedure for justification of engagement of external individual consultant for support of preparation and implementation of the activity was submitted to the WB. No objections received.
Enhancement of Sava FFWS food warning and alarm capabilities and development of low flow forecasting and warning component	After collection of Expression of Interest (REoI) which lasted until June 12, 2024, 7 REoI received. The Request for Proposals (RfP) were sent to selected candidates (4) on July 16. The submission proposal was extended until September 17, 2024. Four (4) proposals received, and evaluation of the technical proposals is ongoing.

Cooperation and involvement of the youth

➤ **12th Sava Youth Parliament**

- To be held on 11-12 October, 2024, in Slavonski Brod (HR)
- *Theme:* navigation
 - **Let's navigate to a green future!**
- The contest was open from 22 March until 24 May
- 13 teams from 9 secondary schools and 1 team of youth 18-25 years selected
- Presentation of the works was held on 1 June, 2024 (*Sava Day celebration*)

➤ **16th European Youth Parliament for Water**

- To be held on 20-26 October, 2024, in Budapest and Szolnok (HU)





Thank you for your attention!