

**Danube Region
Programme
2021—2027**



PA4 DRP project 2023-2028

HU-SK-ICPDR partnership --

Status: condition clearing soon

SO1: Management: to coordinate the Steering Group activities for implementing the EUSDR Action Plan

Activity 1.1: Planning, organization and implementation of SG meetings and work with SG members

Bi-annual reports

Minutes of Trilateral meetings

Steering Group meeting reports

Activity 1.2: General communication and dissemination

Website development

PA4 brochure update

Output 1.1:
Documentation of implemented Steering Group meetings

SO3: To support policy development and policy initiatives related to water

Activity 2.1: Developing and preparing thematic policy initiatives, studies or

New Drinking Water Directive – workshop
(2023)

Implemented further policy initiatives and tools: Plastic conference
(2024)

Climate change reflected in agriculture – conference
(2025)

Pharmaceuticals in waters – conference
(2026)

Link to EUSDR Roadmap A1 – Policy documents: Sediment management WS (2027)

Activity 2.2: Policy related further communication and dissemination actions

UWWT new directive dissemination (2026)

Output 2.1: Policy documents (studies, recommendations, conference papers)

SO4: To enhance coordination between core PA stakeholders

Activity 3.1: Coordination actions among EUSDR PAs, further relevant EUSDR bodies/actors with focus on the involvement of youth

Stakeholder cooperation schemes and networks:
Youth involvement baseline study (2023)

Educational online activities (2023-2028)

Summer School with GWP (2023-2028)

Activity 3.2: Coordination actions between EUSDR PAs and EU institutions as well as other macro-regional, EU-level or international key-actors


Impacts of climate change on water quantity and quality conference 2023

Sludge utilization options (cooperation with PA2 and other EU institutions) (2025)

Global practice on nature based solutions/GWP cooperation (2026)

Water digitalisation baseline overview (cooperation with MRS) and further development (2025-27)

SO4: To enhance coordination between core PA stakeholders (cont.)



SO5: To facilitate on-going projects and development of future projects for the
Priority Area

*Activity 4.1: Supporting
project development as well
as capitalisation and
networking of ongoing
macro-regional projects*

PA4 relevant projects and
capitalization of activities,
results and outputs

Funding information

Output 4.1: Projects
supported (development and
set up project consortium
and facilitating the
implementation of relevant
projects)